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ESTIMATE RUN 10/14/2011

ESTIMATE SUMMARY 12:55:06

CONTID: C13385         ESTIMATE NO: 0022 FINL 2005

PCN: 13385-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Hogback Park N Ride Phase II PERCENT TIME:

PROJECT NO: IM 0703-273                   

Hogback Park N Ride Phase II

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

KELLEY TRUCKING INCORPORATED PAY PERIOD ENDING 10/14/2011 DATE TIME STARTED 08/30/2006

6201 MCINTYRE STREET DATE LET 08/03/2006 DATE WORK BEGAN 09/24/2006

 DATE AWARDED 08/10/2006 DATE TIME STOPPED 08/02/2010

 DATE CONTRACT EXECUTED 08/24/2006 DATE ACCEPTED 08/02/2010

GOLDEN CO 80403     303-279-4150 DATE NOTICE TO PROCEED 08/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,898,212.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,779,386.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.24

WORK DAYS

WORK DAYS

99.87%

11,582.68

0.00

0.00

5,000.00

$

$

$

$

58,787.70

8,827,842.39

8,886,630.09

0.00

8,886,630.09

0.00

0.00

8,886,630.09

0.00

AMOUNT DUE 8,886,630.09 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

283.0 TIME ALLOW: 340

ORIG TIME ALLOW: 340
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

9,308.81000 9,308.811.000

0.00

0010 Removal of Structure 10.000

0.000

202-00001  
 

10.000

EACH

866.47000 8,664.7010.000

0.00

0015 Removal of Tree 128.000

0.000

202-00010  
 

128.000

EACH

163.96000 20,986.88128.000

0.00

0020 Removal of Headwall 3.000

0.000

202-00015  
 

3.000

EACH

1,962.47000 5,887.413.000

0.00

0025 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

1.000

EACH

6,668.09000 6,668.091.000

0.00

0030 *Removal of Pipe 774.000

0.000

202-00035  
 

774.000

LF  

9.34000 7,229.16774.000

0.00

0035 *Removal of End Section 7.000

0.000

202-00037  
 

7.000

EACH

337.13000 2,359.917.000

0.00

0040 Removal of Curb and Gutter 2,765.000

0.000

202-00203  
 

2,765.000

LF  

1.74000 4,811.102,765.000

0.00

0045 *Removal of Asphalt Mat 23,083.000

0.000

202-00220  
 

23,083.000

SY  

3.48000 80,328.8423,083.000

0.00

0046 Removal of Concrete Pavement 52.000

0.000

202-00210  
 

52.000

SY  

27.57000 1,433.6452.000

0.00

0050 Removal of Asphalt Mat (Planing) 26,903.000

0.000

202-00240  
 

26,903.000

SY  

1.47000 39,547.4126,903.000

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0055 *Removal of Pavement Marking 1,299.000

0.000

202-00250  
 

1,299.000

SF  

1.56000 2,026.441,299.000

0.00

0060 *Removal of Ground Sign 44.000

0.000

202-00810  
 

44.000

EACH

26.58000 1,169.5244.000

0.00

0065 *Removal of Sign Panel 4.000

0.000

202-00821  
 

4.000

EACH

15.95000 63.804.000

0.00

0070 *Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

2.000

EACH

634.85000 1,269.702.000

0.00

0075 Removal of Fence 3,998.000

0.000

202-01000  
 

3,998.000

LF  

0.42000 1,679.163,998.000

0.00

0080 *Removal of Guardrail Type 3 870.000

0.000

202-01130  
 

870.000

LF  

2.32000 2,018.40870.000

0.00

0085 *Removal of End Anchorage 3.000

0.000

202-01300  
 

3.000

EACH

194.79000 584.373.000

0.00

0086 Abandon Well 1.000

0.000

202-04100  
 

1.000

EACH

880.00000 880.001.000

0.00

0090 *Unclassified Excavation (Complete In Place) 482,396.000

0.000

203-00010  
 

482,396.000

CY  

5.51000 2,658,001.96482,396.000

0.00

0091 Added Item (Dollar)/ Removal of Unstable Material 16,649.100

0.000

900-00006  
 

16,649.100

DOL 

1.00000 16,649.1016,649.100

0.00

0095 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

95.75000 0.000.000

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0100 Dozing (Landscaping) 17.000

0.000

203-01555  
 

17.000

HOUR

100.76000 1,712.9217.000

0.00

0105 *Potholing 37.000

0.000

203-01597  
 

37.000

HOUR

1,244.80000 46,057.6037.000

0.00

0110 Structure Excavation 2,698.000

0.000

206-00000  
 

2,698.000

CY  

2.61000 7,041.782,698.000

0.00

0111 Structure Backfill (Class 1) 188.000

0.000

206-00100  
 

188.000

CY  

45.33000 8,522.04188.000

0.00

0115 Topsoil 6,752.000

0.000

207-00205  
 

6,752.000

CY  

3.68000 24,847.366,752.000

0.00

0120 Stockpile Topsoil 13,546.000

0.000

207-00210  
 

13,546.000

CY  

1.30000 17,609.8013,546.000

0.00

0125 *Erosion Log 4,093.000

0.000

208-00005  
 

4,093.000

LF  

2.99000 12,238.074,093.000

0.00

0130 *Erosion Bales (Weed Free) 464.000

0.000

208-00011  
 

464.000

EACH

13.71000 6,361.44464.000

0.00

0135 *Silt Fence 12,239.000

0.000

208-00020  
 

12,239.000

LF  

1.12000 13,707.6812,239.000

0.00

0136 Silt Dike 728.000

0.000

208-00001  
 

728.000

LF  

7.59000 5,525.52728.000

0.00

0140 *Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

1,013.99000 4,055.964.000

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0145 *Storm Drain Inlet Protection (Type 1) 730.000

0.000

208-00051  
 

730.000

LF  

18.50000 13,505.00730.000

0.00

0150 *Stabilized Construction Entrance 14.000

0.000

208-00070  
 

14.000

EACH

3,965.18000 55,512.5214.000

0.00

0155 *Sediment Removal and Disposal 1.000

0.000

208-00100  
 

1.000

L S 

3,700.99000 3,700.991.000

0.00

0160 *Erosion Control Supervisor 1.000

0.000

208-00200  
 

1.000

L S 

10,438.28000 10,438.281.000

0.00

0165 *Water (Landscaping) 19.000

0.000

209-00100  
 

338.000

MGAL

36.31000 689.8919.000

0.00

0170 Reset Mailbox Structure 6.000

0.000

210-00010  
 

6.000

EACH

217.47000 1,304.826.000

0.00

0175 *Reset Light Standard 6.000

0.000

210-00750  
 

6.000

EACH

1,904.54000 11,427.246.000

0.00

0180 *Reset Luminaire 6.000

0.000

210-00760  
 

6.000

EACH

211.62000 1,269.726.000

0.00

0185 *Reset Ground Sign 46.000

0.000

210-00810  
 

46.000

EACH

318.98000 14,673.0846.000

0.00

0190 *Reset Sign Panel 24.000

0.000

210-00815  
 

24.000

EACH

15.95000 382.8024.000

0.00

0195 *Reset Traffic Signal Head 4.000

0.000

210-00831  
 

4.000

EACH

529.04000 2,116.164.000

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0200 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

1.000

EACH

3,809.09000 3,809.091.000

0.00

0205 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000

LF  

33.27000 0.000.000

0.00

0210 *Seeding (Native) 16.200

0.000

212-00006  
 

16.200

ACRE

549.79000 8,906.6016.200

0.00

0215 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

1,556.00000 0.000.000

0.00

0216 Added Item (Acre)/ Soil Conditioning (Compost) 3.500

0.000

900-00001  
 

3.500

ACRE

3,602.50000 12,608.753.500

0.00

0220 *Mulching (Weed Free Straw) 4.800

0.000

213-00004  
 

4.800

ACRE

389.00000 1,867.204.800

0.00

0225 *Mulch Tackifier 1,124.000

0.000

213-00061  
 

1,124.000

LB  

2.07000 2,326.681,124.000

0.00

0226 Added Item (Square Yard)/ Hydraulic Mulching (Temp) 21,265.000

0.000

900-00022  
 

21,265.000

SY  

0.33000 7,017.4521,265.000

0.00

0230 Landscape Boulder 77.000

0.000

213-00700  
 

77.000

EACH

220.73000 16,996.2177.000

0.00

0235 *Landscape Maintenance 1.000

0.000

214-00000  
 

1.000

L S 

10,373.33000 10,373.331.000

0.00

0240 *Deciduous Shrub (5 Gallon Container) 431.000

0.000

214-00350  
 

431.000

EACH

103.73000 44,707.63431.000

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0245 *Evergreen Tree (4 Foot) (Ball and Burlap) 45.000

0.000

214-00504  
 

45.000

EACH

466.80000 21,006.0045.000

0.00

0250 *Evergreen Tree (6 Foot) (Ball and Burlap) 20.000

0.000

214-00506  
 

20.000

EACH

570.53000 11,410.6020.000

0.00

0255 *Soil Retention Blanket (Plastic) 1,432.000

0.000

216-00035  
 

1,432.000

SY  

9.34000 13,374.881,432.000

0.00

0260 *Soil Retention Blanket (Straw/Coconut) 9,842.000

0.000

216-00041  
 

9,842.000

SY  

1.71000 16,829.829,842.000

0.00

0261 Soil Retention Blanket (Special) 60,799.000

0.000

216-00030  
 

60,799.000

SY  

1.45000 88,158.5560,799.000

0.00

0265 *Herbicide Treatment 25.000

0.000

217-00020  
 

25.000

HOUR

331.95000 8,298.7525.000

0.00

0270 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000

CY  

20.27000 0.000.000

0.00

0275 *Hot Mix Asphalt (Patching) (Asphalt) 724.190

0.000

403-00720  
 

724.190

TON 

124.79000 90,371.67724.190

0.00

0280 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 11,855.090

0.000

403-33841  
 

11,855.090

TON 

49.46000 586,352.7511,855.090

0.00

0281 Added Item (Ton)/ HMA (Grading S) (100) (PG 64-22) 
(Leveling Course)

307.680

0.000

900-00024  
 

307.680

TON 

69.00000 21,229.92307.680

0.00

0285 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 10,557.590

0.000

403-33871  
 

10,557.590

TON 

72.07000 760,885.5110,557.590

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0290 *Emulsified Asphalt (Slow-Setting) 5,976.000

0.000

411-10255  
 

5,976.000

GAL 

1.61000 9,621.365,976.000

0.00

0295 Geotextile (Drainage) (Class A) 412.000

0.000

420-00110  
 

412.000

SY  

25.75000 10,609.00412.000

0.00

0300 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000

SY  

2.33000 0.000.000

0.00

0305 Steel Sheet Piling (Type I) 0.000

0.000

501-00000  
 

0.000

SF  

17.27000 0.000.000

0.00

0310 Drilled Caisson (18 Inch) 16.000

0.000

503-00018  
 

16.000

LF  

137.55000 2,200.8016.000

0.00

0315 Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

76.000

LF  

312.13000 23,721.8876.000

0.00

0320 Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

17.000

LF  

386.20000 6,565.4017.000

0.00

0325 Riprap (9 Inch) 219.000

0.000

506-00209  
 

219.000

CY  

39.13000 8,569.47219.000

0.00

0330 Dry Rubble Slope and Ditch Paving 0.000

0.000

507-00200  
 

0.000

CY  

167.33000 0.000.000

0.00

0331 Concrete Slope and Ditch Paving (Reinforced) 8.600

0.000

507-00100  
 

8.600

CY  

402.31000 3,459.878.600

0.00

0332 Pedestrian Railing (Steel) 391.000

0.000

514-00200  
 

391.000

LF  

43.24000 16,906.84391.000

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0335 *Concrete Class B 8.000

0.000

601-01000  
 

8.000

CY  

342.20000 2,737.608.000

0.00

0336 12 Inch Flexible Pipe 40.000

0.000

603-61120  
 

40.000

LF  

8.00000 320.0040.000

0.00

0340 *18 Inch Reinforced Concrete Pipe 1,960.000

0.000

603-01180  
 

1,960.000

LF  

53.91000 105,663.601,960.000

0.00

0340 MATERIAL ALLOWANCE 18 RCP 0.000

0.000LF  

14.35000 0.000.000

0.00

0340 MATERIAL ALLOWANCE 18 Inch RCP 0.000

0.000LF  

14.35000 0.000.000

0.00

0345 *24 Inch Reinforced Concrete Pipe 2,197.000

0.000

603-01240  
 

2,197.000

LF  

54.92000 120,659.242,197.000

0.00

0345 MATERIAL ALLOWANCE 24" RCP 0.000

0.000LF  

23.61000 0.000.000

0.00

0345 MATERIAL ALLOWANCE 0.000

0.000LF  

23.61000 0.000.000

0.00

0346 24 Inch Corrugated Steel Pipe 266.000

0.000

603-10240  
 

266.000

LF  

45.69000 12,153.54266.000

0.00

0347 24 Inch Steel End Section 6.000

0.000

603-30024  
 

6.000

EACH

388.50000 2,331.006.000

0.00

0350 *36 Inch Reinforced Concrete Pipe 850.000

0.000

603-01360  
 

850.000

LF  

93.38000 79,373.00850.000

0.00
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PCN: 13385-BID    ESTIMATE RUN

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0350 MATERIAL ALLOWANCE 36" RCP 0.000

0.000LF  

51.78000 0.000.000

0.00

0355 *48 Inch Reinforced Concrete Pipe 16.000

0.000

603-01480  
 

16.000

LF  

386.37000 6,181.9216.000

0.00

0359 18 Inch Reinforced Concrete End Section MCR # 10 5.000

0.000

603-05018  
 

5.000

EACH

1,039.13000 5,195.655.000

0.00

0360 *24 Inch Reinforced Concrete End Section 7.000

0.000

603-05024  
 

7.000

EACH

1,047.71000 7,333.977.000

0.00

0365 *36 Inch Reinforced Concrete End Section 6.000

0.000

603-05036  
 

6.000

EACH

1,633.80000 9,802.806.000

0.00

0365 MATERIAL ALLOWANCE 36" RCP End Section 0.000

0.000EACH

708.70000 0.000.000

0.00

0370 *48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1.000

EACH

3,065.32000 3,065.321.000

0.00

0375 *Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

2.000

EACH

4,410.74000 8,821.482.000

0.00

0380 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000

EACH

5,152.43000 0.000.000

0.00

0385 *Inlet Type C (Special) 3.000

0.000

604-00350  
 

3.000

EACH

8,562.15000 25,686.453.000

0.00

0390 *Inlet Type D (5 Foot) 3.000

0.000

604-00505  
 

3.000

EACH

5,471.93000 16,415.793.000

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0395 *Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

1.000

EACH

6,672.13000 6,672.131.000

0.00

0400 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000

EACH

4,196.01000 0.000.000

0.00

0401 Inlet Type 16 (5 Foot) MCR #9 3.000

0.000

604-16005  
 

3.000

EACH

4,565.00000 13,695.003.000

0.00

0405 *Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000

EACH

4,979.20000 0.000.000

0.00

0410 *Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

2.000

EACH

4,789.37000 9,578.742.000

0.00

0415 *Inlet Type R  L 5 (10 Foot) 3.000

0.000

604-19110  
 

3.000

EACH

5,982.30000 17,946.903.000

0.00

0420 *Inlet Type R  L 10 (5 Foot) 5.000

0.000

604-19205  
 

5.000

EACH

6,514.45000 32,572.255.000

0.00

0425 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

2.000

EACH

7,676.26000 15,352.522.000

0.00

0430 *Inlet Type R  L 10 (20 Foot) 1.000

0.000

604-19220  
 

1.000

EACH

9,998.85000 9,998.851.000

0.00

0435 *Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

4.000

EACH

3,573.61000 14,294.444.000

0.00

0440 *Manhole Slab Base (20 Foot) 4.000

0.000

604-30020  
 

4.000

EACH

3,726.10000 14,904.404.000

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011

PROJECT: IM 0703-273                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0445 2 Inch Perforated Pipe Underdrain 0.000

0.000

605-00020  
 

0.000

LF  

37.18000 0.000.000

0.00

0446 2 Inch Perforated Pipe Underdrain Reduced Price 1,700.000

0.000

605-00020  
 

1,700.000

LF  

28.21000 47,957.001,700.000

0.00

0450 6 Inch Perforated Pipe Underdrain 807.000

0.000

605-00060  
 

807.000

LF  

15.58000 12,573.06807.000

0.00

0455 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000

LF  

12.42000 0.000.000

0.00

0460 *Guardrail Type 3 (6-3 Post Spacing) 1,045.000

0.000

606-00301  
 

1,045.000

LF  

16.64000 17,388.801,045.000

0.00

0465 *Guardrail Type 7 (Style CA) 1,065.000

0.000

606-00710  
 

1,065.000

LF  

58.03000 61,801.951,065.000

0.00

0470 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2.000

EACH

593.67000 1,187.342.000

0.00

0475 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,439.83000 2,879.662.000

0.00

0476 Reset End Anchorage 1.000

0.000

210-01200  
 

1.000

EACH

1,061.50000 1,061.501.000

0.00

0480 *End Post 1.000

0.000

607-00005  
 

1.000

EACH

149.14000 149.141.000

0.00

0485 *Corner and Line Brace Post 15.000

0.000

607-00010  
 

15.000

EACH

182.05000 2,730.7515.000

0.00
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PCN: 13385-BID    ESTIMATE RUN 10/14/2011
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0490 *Fence Combination Wire With Metal Posts 2,105.000

0.000

607-11200  
 

2,105.000

LF  

2.32000 4,883.602,105.000

0.00

0495 *Fence (Plastic) 2,023.000

0.000

607-11525  
 

2,023.000

LF  

2.79000 5,644.172,023.000

0.00

0496 Fence Chain Link (72 Inch) 350.000

0.000

607-53172  
 

350.000

LF  

16.17000 5,659.50350.000

0.00

0497 End Post (Chain Link) 2.000

0.000

607-52905  
 

2.000

EACH

203.50000 407.002.000

0.00

0500 *Concrete Sidewalk (6 Inch) 1,800.000

0.000

608-00006  
 

1,800.000

SY  

37.82000 68,076.001,800.000

0.00

0505 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000

SY  

70.24000 0.000.000

0.00

0506 Added Item (Lump Sum)/ Concrete Curb Ramp with 
Truncated Domes

1.000

0.000

900-00014  
 

1.000

L S 

10,189.34000 10,189.341.000

0.00

0510 Aggregate Walkway 2,276.000

0.000

608-01600  
 

2,276.000

SY  

5.69000 12,950.442,276.000

0.00

0515 *Curb and Gutter Type 2 (Section I-B) 1,375.000

0.000

609-21010  
 

1,375.000

LF  

9.62000 13,227.501,375.000

0.00

0520 *Curb and Gutter Type 2 (Section II-B) 7,849.000

0.000

609-21020  
 

7,849.000

LF  

11.94000 93,717.067,849.000

0.00

0521 Curb Type 6 (Section M) 2,742.000

0.000

609-60011  
 

2,742.000

LF  

10.45000 28,653.902,742.000

0.00
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CAT NO0200 Roadway 

0522 Added Item (Foot)/ Curb and Gutter Type 2 (Section 
II-B)(Revised Price)

154.000

0.000

900-00012  
 

154.000

LF  

19.73000 3,038.42154.000

0.00

0523 Gutter Type 2 (4 Foot) 40.000

0.000

609-24004  
 

40.000

LF  

32.02000 1,280.8040.000

0.00

0525 *Median Cover Material (Patterned Concrete) 18,587.000

0.000

610-00020  
 

18,587.000

SF  

8.06000 149,811.2218,587.000

0.00

0530 *Delineator (Type I) 54.000

0.000

612-00001  
 

54.000

EACH

14.89000 804.0654.000

0.00

0535 *Delineator (Type II) 61.000

0.000

612-00002  
 

61.000

EACH

17.01000 1,037.6161.000

0.00

0540 *Delineator (Type III) 17.000

0.000

612-00003  
 

17.000

EACH

19.14000 325.3817.000

0.00

0541 Delineator (Flexible) (Special) (Type I) 20.000

0.000

612-00046  
 

20.000

EACH

77.00000 1,540.0020.000

0.00

0545 *2 Inch Electrical Conduit (Plastic) 14,886.000

0.000

613-01200  
 

14,886.000

LF  

5.29000 78,746.9414,886.000

0.00

0550 *3 Inch Electrical Conduit (Plastic) 2,627.000

0.000

613-01300  
 

2,627.000

LF  

8.46000 22,224.422,627.000

0.00

0551 3 Inch Electrical Conduit (Bored) MCR Line No.1 136.000

0.000

613-00306  
 

136.000

LF  

23.81000 3,238.16136.000

0.00

0555 *Pull Box (Special) 15.000

0.000

613-07000  
 

15.000

EACH

317.42000 4,761.3015.000

0.00
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CAT NO0200 Roadway 

0560 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

1.000

EACH

1,163.89000 1,163.891.000

0.00

0561 Pull Box (Special) (12" X 12") 0.000

0.000

613-07000  
 

0.000

EACH

330.00000 0.000.000

0.00

0562 Pull Box (Special) (11" X 18") 0.000

0.000

613-07000  
 

0.000

EACH

550.00000 0.000.000

0.00

0563 Pull Box (Special) (13" X 24) 0.000

0.000

613-07000  
 

0.000

EACH

770.00000 0.000.000

0.00

0564 Pull Box (Special) (17" X 30") 0.000

0.000

613-07000  
 

0.000

EACH

990.00000 0.000.000

0.00

0565 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

1,587.12000 1,587.121.000

0.00

0570 *Light Standard Metal (25 Foot) 22.000

0.000

613-34250  
 

22.000

EACH

2,645.20000 58,194.4022.000

0.00

0570 MATERIAL ALLOWANCE Light Standard Metal (25 Ft) 0.000

0.000EACH

2,310.38000 0.000.000

0.00

0575 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

1.000

EACH

2,645.20000 2,645.201.000

0.00

0580 *Light Standard Foundation 22.000

0.000

613-40010  
 

22.000

EACH

740.66000 16,294.5222.000

0.00

0585 *Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

6,877.52000 6,877.521.000

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0590 *Luminaire High Pressure Sodium (250 Watt) 4.000

0.000

613-70250  
 

4.000

EACH

317.42000 1,269.684.000

0.00

0595 *Luminaire Metal Halide (250 Watt) 36.000

0.000

613-75250  
 

36.000

EACH

634.85000 22,854.6036.000

0.00

0595 MATERIAL ALLOWANCE Luminaire Metal Halide (250 Watt) 0.000

0.000EACH

539.62000 0.000.000

0.00

0596 Pull Box (Special) (12" x 12") 17.000

0.000

613-07000  
 

17.000

EACH

330.00000 5,610.0017.000

0.00

0597 Pull Box (Special) (13" x 24") 6.000

0.000

613-07000  
 

6.000

EACH

770.00000 4,620.006.000

0.00

0598 Pull Box (Special) (17" x 30") 9.000

0.000

613-07000  
 

9.000

EACH

990.00000 8,910.009.000

0.00

0600 *Sign Panel (Class I) 242.000

0.000

614-00011  
 

242.000

SF  

17.01000 4,116.42242.000

0.00

0605 *Sign Panel (Class II) 329.000

0.000

614-00012  
 

329.000

SF  

19.14000 6,297.06329.000

0.00

0610 *Sign Panel (Class III) 1,003.000

0.000

614-00013  
 

1,003.000

SF  

21.27000 21,333.811,003.000

0.00

0611 Added Item (Dollar)/ Additional Parking Lot Signs 1.000

0.000

900-00006  
 

1.000

DOL 

6,155.42000 6,155.421.000

0.00

0615 *Steel Sign Post (W 6x15) 27.000

0.000

614-00615  
 

27.000

LF  

37.21000 1,004.6727.000

0.00
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REF
NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0620 *Steel Sign Post (W 8x18) 27.000

0.000

614-00818  
 

27.000

LF  

41.47000 1,119.6927.000

0.00

0625 *Steel Sign Post (W 8x21) 102.000

0.000

614-00821  
 

102.000

LF  

46.78000 4,771.56102.000

0.00

0630 *Steel Sign Post (W 10x22) 31.000

0.000

614-01022  
 

31.000

LF  

48.91000 1,516.2131.000

0.00

0635 *Steel Sign Support (2-Inch Round)(Post) 403.000

0.000

614-01512  
 

403.000

LF  

12.76000 5,142.28403.000

0.00

0640 *Steel Sign Support (2-Inch Round)(Socket) 46.000

0.000

614-01522  
 

46.000

EACH

79.74000 3,668.0446.000

0.00

0645 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Post) 522.000

0.000

614-01585  
 

522.000

LF  

26.58000 13,874.76522.000

0.00

0650 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 75.000

0.000

614-01588  
 

75.000

EACH

159.49000 11,961.7575.000

0.00

0655 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

2.000

EACH

1,913.88000 3,827.762.000

0.00

0660 *Concrete Footing (Type 3) 4.000

0.000

614-03003  
 

4.000

EACH

2,020.21000 8,080.844.000

0.00

0665 *Concrete Footing (Type 4) 8.000

0.000

614-03004  
 

8.000

EACH

2,020.21000 16,161.688.000

0.00

0670 *Concrete Footing (Type 5) 2.000

0.000

614-03005  
 

2.000

EACH

2,339.19000 4,678.382.000

0.00
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ITEM
NO.
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CAT NO0200 Roadway 

0675 *Pedestrian Signal Face (16) 8.000

0.000

614-70117  
 

8.000

EACH

634.85000 5,078.808.000

0.00

0680 *Traffic Signal Face (12-12-12) 17.000

0.000

614-70336  
 

17.000

EACH

740.66000 12,591.2217.000

0.00

0681 Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,265.00000 2,530.002.000

0.00

0685 *Loop Detector Wire 4,064.000

0.000

614-72875  
 

4,064.000

LF  

3.17000 12,882.884,064.000

0.00

0686 Added Item (Dollar)/ Additional Loop Detector Wire 1.000

0.000

900-00006  
 

1.000

DOL 

2,343.76000 2,343.761.000

0.00

0690 *Traffic Signal-Light Pole Steel (1 Mast Arm) 4.000

0.000

614-81010  
 

4.000

EACH

26,451.99000 105,807.964.000

0.00

0691 Forced Accounts / Raise Traffic Signal Pole 1.000

0.000

700-70036  
 

1.000

F A 

5,695.69000 5,695.691.000

0.00

0695 *Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

4.000

EACH

1,904.54000 7,618.164.000

0.00

0700 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

19,045.43000 19,045.431.000

0.00

0705 *Fiber Optic Cable (Single Mode) (12 Fiber) 600.000

0.000

614-87010  
 

600.000

LF  

4.23000 2,538.00600.000

0.00

0710 *Optical Transceiver 1.000

0.000

614-87020  
 

1.000

EACH

2,116.16000 2,116.161.000

0.00
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QTY THIS PERIOD
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CAT NO0200 Roadway 

0711 Embankment Protector Type 3 1.000

0.000

615-00030  
 

1.000

EACH

1,290.00000 1,290.001.000

0.00

0715 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

166,945.50000 166,945.501.000

0.00

0720 *Construction Surveying (Hourly) 36.000

0.000

625-00001  
 

36.000

HOUR

151.45000 5,452.2036.000

0.00

0725 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

432,036.63000 432,036.631.000

0.00

0730 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

5,436.66000 5,436.661.000

0.00

0735 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000

SF  

5.19000 0.000.000

0.00

0740 *Epoxy Pavement Marking 108.000

0.000

627-00005  
 

108.000

GAL 

67.43000 7,282.44108.000

0.00

0745 *Pavement Marking Paint (Low VOC Solvent Base) 360.000

0.000

627-00012  
 

360.000

GAL 

25.93000 9,334.80360.000

0.00

0750 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,797.000

0.000

627-30405  
 

1,797.000

SF  

15.04000 27,026.881,797.000

0.00

0755 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,464.000

0.000

627-30410  
 

1,464.000

SF  

9.85000 14,420.401,464.000

0.00

0756 Added Item (Square Foot)/ Epoxy Pavement Marking 
(Special)

8,184.000

0.000

900-00021  
 

8,184.000

SF  

3.30000 27,007.208,184.000

0.00
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CAT NO0200 Roadway 

0760 *Flagging 6,291.000

0.000

630-00000  
 

6,291.000

HOUR

20.00000 125,820.006,291.000

0.00

0765 *Traffic Control Inspection 258.000

0.000

630-00007  
 

258.000

DAY 

73.70000 19,014.60258.000

0.00

0770 *Traffic Control Management 262.000

0.000

630-00012  
 

262.000

DAY 

347.45000 91,031.90262.000

0.00

0775 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

6.000

EACH

105.29000 631.746.000

0.00

0780 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

157.93000 0.000.000

0.00

0785 *Construction Traffic Sign (Panel Size A) 33.000

0.000

630-80341  
 

33.000

EACH

52.64000 1,737.1233.000

0.00

0790 *Construction Traffic Sign (Panel Size B) 80.000

0.000

630-80342  
 

80.000

EACH

105.29000 8,423.2080.000

0.00

0795 *Construction Traffic Sign (Panel Size C) 25.000

0.000

630-80343  
 

25.000

EACH

105.29000 2,632.2525.000

0.00

0800 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

3.000

EACH

12,634.71000 37,904.133.000

0.00

0805 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3.000

EACH

2,105.79000 6,317.373.000

0.00

0810 *Drum Channelizing Device 383.000

0.000

630-80360  
 

383.000

EACH

42.12000 16,131.96383.000

0.00
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0815 Concrete Barrier (Temporary) 2,700.000

0.000

630-80370  
 

2,700.000

LF  

38.44000 103,788.002,700.000

0.00

0820 *Traffic Cone 300.000

0.000

630-80380  
 

300.000

EACH

4.21000 1,263.00300.000

0.00

0825 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

5,264.46000 0.000.000

0.00

0826 Added Item (Each)/ Impact Attenuator (Temporary) 
(Revised Price)

1.000

0.000

900-00007  
 

1.000

EACH

7,001.73000 7,001.731.000

0.00

0827 Forced Accounts / Overflow Parking Lot 1.000

0.000

700-70036  
 

1.000

F A 

35,472.46000 35,472.461.000

0.00

0830 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0835 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0840 F/A Partnering 3,185.860

0.000

700-70011  
 

3,185.860

F A 

1.00000 3,185.863,185.860

0.00

0841 F/A Landscape Establishment Incentive 31,158.300

0.000

700-70017  
 

31,158.300

F A 

1.00000 31,158.3031,158.300

0.00

0845 F/A OJT Colorado Training Program 3,212.400

0.000

700-70022  
 

3,212.400

F A 

1.00000 3,212.403,212.400

0.00

0850 F/A Quality Incentive Payment 3,900.060

0.000

700-70025  
 

3,900.060

F A 

1.00000 3,900.063,900.060

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0855 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0860 F/A Fuel Cost Adjustment -24,603.660

0.000

700-70034  
 

-24,603.660

F A 

1.00000 -24,603.66-24,603.660

0.00

0865 F/A Erosion Control 194,282.260

0.000

700-70380  
 

194,282.260

F A 

1.00000 194,282.26194,282.260

0.00

0875 F/A Furnish & Install Electrical Service 85,463.980

0.000

700-70082  
 

85,463.980

F A 

1.00000 85,463.9885,463.980

0.00

0876 F/A Added Item  Lighting / Traffic Signal Wiring 24,798.060

0.000

700-70035  
 

24,798.060

F A 

1.00000 24,798.0624,798.060

0.00

0877 Added Item (Dollar)/ Lien filed by KNJ Incorporated 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0878 Added Item (Lump Sum)/ Open Space Kiosk 1.000

0.000

900-00014  
 

1.000

L S 

3,317.58000 3,317.581.000

0.00

0960 Added Item (Hour)/ MCR #7 Clean Culverts (Jet Vac) 35.350

0.000

900-00010  
 

35.350

HOUR

287.18000 10,151.8135.350

0.00

0961 Added Item (Lump Sum)/ Additional Mobilization 1.000

0.000

900-00014  
 

1.000

L S 

3,400.00000 3,400.001.000

0.00

0965 F/A Communication Lines Relocate T-Mobile Tower 63,581.070

0.000

700-70230  
 

63,581.070

F A 

1.00000 63,581.0763,581.070

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0970 F/A Gas Lines Relocate Xcel Energy Gas Line 39,865.000

0.000

700-70180  
 

39,865.000

F A 

1.00000 39,865.0039,865.000

0.00

CAT 8,158,257.900.008,169,840.79CURRENT AMT0200 $ $ $

CAT NO0300 Wall 1 

0880 Structure Excavation 559.000

0.000

206-00000  
 

559.000

CY  

2.61000 1,458.99559.000

0.00

0885 *Structure Backfill (Class 1) 14,337.000

0.000

206-00100  
 

14,337.000

CY  

12.03000 172,474.1114,337.000

0.00

0890 *Mechanical Reinforcement of Soil 8,175.000

0.000

206-00360  
 

8,175.000

CY  

14.03000 114,695.258,175.000

0.00

0895 *Block Facing 24,385.000

0.000

504-04410  
 

24,385.000

SF  

12.26000 298,960.1024,385.000

0.00

0900 *Concrete Class B 36.500

0.000

601-01000  
 

36.500

CY  

342.20000 12,490.3036.500

0.00

0905 *Reinforcing Steel (Epoxy Coated) 5,668.000

0.000

602-00020  
 

5,668.000

LB  

2.48000 14,056.645,668.000

0.00

0906 Added Item (Square Yard)/ Impervious Membrane for 
Retaining Wall #1

4,158.000

0.000

900-00022  
 

4,158.000

SY  

4.95000 20,582.104,158.000

0.00

0907 Structural Concrete Coating (Anti-Graffiti) 16,131.000

0.000

601-40302  
 

16,131.000

SF  

0.75000 12,098.2516,131.000

0.00

0916 Added Item (Foot)/ MCR #12 Gravel Footer for Retaining 
Wall #1

909.000

0.000

900-00012  
 

909.000

LF  

1.13000 1,027.17909.000

0.00

CAT 647,842.910.00647,842.91CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:55:06

CUMULATIVE
AMOUNT

CAT NO0301 Wall 2 

0910 Structure Excavation 233.000

0.000

206-00000  
 

233.000

CY  

2.61000 608.13233.000

0.00

0915 *Structure Backfill (Class 1) 349.000

0.000

206-00100  
 

349.000

CY  

12.03000 4,198.47349.000

0.00

0920 *Mechanical Reinforcement of Soil 245.000

0.000

206-00360  
 

245.000

CY  

14.03000 3,437.35245.000

0.00

0925 Steel Sheet Piling (Type I) 0.000

0.000

501-00000  
 

0.000

SF  

17.27000 0.000.000

0.00

0930 *Block Facing 893.000

0.000

504-04410  
 

893.000

SF  

12.26000 10,948.18893.000

0.00

0935 Concrete Class B 5.000

0.000

601-01000  
 

5.000

CY  

342.20000 1,711.005.000

0.00

0940 *Reinforcing Steel (Epoxy Coated) 338.000

0.000

602-00020  
 

338.000

LB  

2.48000 838.24338.000

0.00

CAT 21,741.370.0021,741.37CURRENT AMT0301 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0945 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

29,076.65000 29,076.651.000

0.00

0950 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,375.99000 25,375.991.000

0.00

0955 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,167.53000 4,335.062.000

0.00

CAT 58,787.700.0058,787.70CURRENT AMT0400 $ $ $

$ 8,886,629.880.00$8,898,212.77$CURRENT AMTPROJECT TOTAL


